
Department Head:  Keith Gollwitzer
Machine Conditions:  Shutdown, week 2.

• Tornado Awareness Week
• Public Tours

○ Possible Sunday Public Tours (April 23 and/or May 21)
○ Possible Weekday "Evening" Fermilab Family Tours
○ Beam Instrument. Workshop - May 2, Afternoon
○ Will need volunteers to be guides.   Need to know, now…. 

• DOE Reviews in 2 weeks
○ Writeups need to be finished up.

• Feeder 24
○ Work is ahead of schedule.
○ Power outage on Saturday to switch back.

Pasted from <http://www-bdnew.fnal.gov/operations/schedule/March_2_2006.gif> 

• Shutdown work
○ Kicker stands - just getting started.
○ Rotate D/A BPMs - 100%
○ New D10 pipe - 50%
○ SO cord replacement.  Finished by AP50 on Friday. - 75% total
○ Quad BPM - haven't opened up 10 sectore
○ 4-8GHz core system - 422 foot trip on conduit.   Would have to move the kicker tank 

downstream, not sure how much yet.
○ New trim power supplies - 70%
○ IPM/MCPs (micro channel plates) - decided not to replace during shutdown.
○ AP30 tank leak -
○ Debuncher Quad Shunts - Job assessed.   45 shunts that need controls over.   Need 

to have more Camac cards fabricated.   
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○

to have more Camac cards fabricated.   
○ Debuncher BPMs - finished up 30.   Have 4 of 6 done.   (60, 50, …30 done). .   50% 

of work done
○ Loss monitor calibration - not started 
○ Install AP2 trims - 95% done
○ Feeder 24 - 60%
○ Survey Level run - May
○ LCW Flush - not sure of progress
○ AP1 power supply - Bad power supply replaced.  Now will have to swap cables 

between 105 and 109 power supplies.
○ AP1 PM (fans on PSs) - being done.
○ F-Sector lockout.   
○ Hall probes - havn't started
○ Beam line BPM cables - not sure of status.

� Beam stop - Al Legan will build a new controller.  Will use 12V on motor.  2%
� OTR will not be available from instrumentation until mid-April.
� New alcove arrangement for entering the vault, so frisker is better shielded.   

Blocks not taken down yet.   Will start next week.
� Testing collection lens power supply with dummy load.

○ Target Station -
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